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Oregon Depaf1ment of Erwtronmental Oua~ty
2020 SW FolMth Avenue, Suite 400
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Subject: Swan Island Upland Facility
Quarterly Progress Report - September 16 through December 15, 2007
ECSI No. 271

Dear Ms Suiter.

The purpose of this letter is to provide the Oregon Department of Environmental OuaUty (DEO)
with a quarterly progress report on behalf of Ihe Port of Portland (Port) for the Swan Island
Upland Facility (Facility). This letter salisfl&s Ihe reqUIl"&ments of Ihe Voluntary Cleanup
Program (Yep) Agreement for Remedial Investigation and ~ce Control Measures. effectJYe
July 24, 2006, which Il"ldudes the folowlng for !he repor!lng period September 16 tIYough
Dec::em:ler 15. 2007

• Actions perfOl'lTled under !he VCP Agreement
• Data generated
• Problems ex;.enenced and resotutlOl"l
• Actions scheduled for the next reporting period (December 16, 2007 though March

15.2008)

Actions Performed Under the VCP Agreement:

• On September 21, 2007, collected groundwater elevations as part of the 2007 annual
groundwater monitoring program.

• On September 26, 2007, submitted a technical memorandum $ummari~ng substation
sampling results for the lW'O other former substations and Berth 305 at Operable Unit 1
(OU1).

• On September 26, 2007, submitted a technical memorandum sunwnarizJng supplemental
groundwater samp/WIg results for Operable Urut 2 (OU2).

• In early October, the Poo accompanied Integral dunng a field VISIt at the Facility to venfy
outfaD Ioc;abOnS FoIowlng the field VISIl. the Port conducted further evaluatlorl of
additional outfall$ idenllfled at 002.

• On November 28. 2007. !he Port accomparwed DEQ on a SIte VISit at Operable U"" 3
(OU3).

Oata Generated:

• N~

•
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Problems Experienced and Resolution:

• None

Actions Sctwtduled for the Next Reporting Period (Decembef" 16, 2007 through March 15,
2008):

• On December 17 and 18,2007 coIecl: groundwater elev3llons and sampIe$ as part of
the 2007 arnaat groundwater moMOI'ng ph.yam-

• Respond to DEQ's f\kwembeI 28. 2007 request lor additional mOfTflabon to support the
OU3 No Further Action Determination.

• Following the Port's further evaluation of the additional 002 outfalls, submit a source
control evaluation report thaI includes the ootfaN mOfTflatlon. Complete 8 Remedial
Investigation data summary report for OU2.

• loitiate the OU2 Human Health RIsk Assessment and Level II Ecological Risk
Assessment.

• Initiate the aU1 Human Health Risk Assessment and Levell Ecological Risk
Assessment; DEO has agreed that a data summary report does not need to be prepared
for OU1.

Please call if you have any questions regarding this progress report.

Sincerely,

1Y\~~\!rPl~<;-V
Environmental Project Manager

Krisllne Koch. EPA
Ellk Muller. Pacific RodI Products
DaVId Ashton. Port
Suzanne Barthelmess, Port
Ooenbn Pitts. Port
SI1J Brown, Bridgewater Group
Amanda Spencer. Ash Creel< Assooates
Mar1l: LewIS. NewFtelcls
LWP File
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